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ESTIMATE RUN 06/20/2011

ESTIMATE SUMMARY 13:44:23

CONTID: C17776         ESTIMATE NO: 0002 PROG 2005

PCN: 17776-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 - CASTLE CREEK BRIDGE REPAIRS PERCENT TIME:

PROJECT NO: BR 0821-092                   

SH 82 - CASTLE CREEK BRIDGE REPAIRS

NAME OF ROAD: 082A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING 05/25/2011 DATE TIME STARTED 03/30/2011

2180 E. 74TH PLACE DATE LET 01/06/2011 DATE WORK BEGAN 04/11/2011

 DATE AWARDED 01/12/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/27/2011 DATE ACCEPTED

DENVER CO 80229     303/288-4140 DATE NOTICE TO PROCEED 03/30/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 775,685.44 PARTICIPATING $ $ 377,730.08

AWARD PROJECT AMT: 454,050.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,423.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.92

CALENDAR DAYS

CALENDAR DAYS

74.92%

194,515.95

377,730.08

377,730.08

376,306.83

$

$

$

$

581,169.49

0.00

581,169.49

0.00

581,169.49

-6,810.75

0.00

574,358.74

0.00

AMOUNT DUE 574,358.74 376,306.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 376,306.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0 TIME ALLOW: 52

ORIG TIME ALLOW: 42
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PCN: 17776-BID    ESTIMATE RUN 06/20/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

124.270

202-00200  
 

124.270

SY  

8.00000 994.16124.270

994.16

0010 Removal of Curb and Gutter 0.000

45.000

202-00203  
 

45.000

LF  

8.00000 360.0045.000

360.00

0015 *Removal of Asphalt Mat (Planing) 761.000

0.000

202-00240  
 

761.000

SY  

6.75000 5,136.75761.000

0.00

0020 *Removal of Guardrail Type 3 0.000

25.000

202-01130  
 

25.000

LF  

9.00000 225.0025.000

225.00

0025 Muck Excavation 0.000

0.000

203-00100  
 

0.000

CY  

35.00000 0.000.000

0.00

0030 Truck (Dump) 0.000

0.000

203-01582  
 

0.000

HOUR

85.00000 0.000.000

0.00

0035 Combination Loader 0.000

0.000

203-01594  
 

0.000

HOUR

90.00000 0.000.000

0.00

0040 *Potholing 10.000

0.000

203-01597  
 

10.000

HOUR

250.00000 2,500.0010.000

0.00

0045 Laborer 0.000

2.000

203-02330  
 

10.000

HOUR

34.00000 68.002.000

68.00

0050 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000

CY  

38.00000 0.000.000

0.00

0055 Erosion Log (8 Inch) 16.000

125.000

208-00007  
 

141.000

LF  

4.00000 564.00141.000

500.00
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PCN: 17776-BID    ESTIMATE RUN 06/20/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

500.00000 500.001.000

0.00

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

10.000

HOUR

35.00000 0.000.000

0.00

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

100.00000 0.000.000

0.00

0075 Erosion Control Supervisor 3.000

2.000

208-00205  
 

5.000

HOUR

45.00000 225.005.000

90.00

0080 Adjust Manhole 0.000

2.000

210-04010  
 

2.000

EACH

650.00000 1,300.002.000

1,300.00

0085 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

48.740

403-00720  
 

48.740

TON 

230.00000 11,210.2048.740

11,210.20

0090 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

151.740

403-34741  
 

151.740

TON 

160.00000 24,278.40151.740

24,278.40

0095 *End Anchorage (Nonflared) 0.000

2.000

606-02003  
 

2.000

EACH

2,800.00000 5,600.002.000

5,600.00

0100 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000

SY  

50.00000 0.000.000

0.00

0105 Curb and Gutter Type 2 (Section II-B) 0.000

151.000

609-21020  
 

151.000

LF  

20.00000 3,020.00151.000

3,020.00

0110 *Weather Sensor 0.000

1.000

614-86735  
 

1.000

L S 

15,000.00000 15,000.001.000

15,000.00
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PCN: 17776-BID    ESTIMATE RUN 06/20/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Surveying (Hourly) 15.500

0.000

625-00001  
 

15.500

HOUR

150.00000 2,325.0015.500

0.00

0120 *Mobilization 0.426

0.285

626-00000  
 

1.000

L S 

56,000.00000 39,816.000.711

15,960.00

0125 *Public Information Services 0.500

0.500

626-01000  
 

1.000

L S 

8,000.00000 8,000.001.000

4,000.00

0130 *Epoxy Pavement Marking 0.000

10.000

627-00005  
 

10.000

GAL 

125.00000 1,250.0010.000

1,250.00

0135 *Pavement Marking Paint (Waterborne) 10.170

0.000

627-00011  
 

10.170

GAL 

70.00000 711.9010.170

0.00

0140 *Flagging 654.000

2,121.000

630-00000  
 

2,775.000

HOUR

25.00000 69,375.002,775.000

53,025.00

0145 *Traffic Control Inspection 7.000

2.000

630-00007  
 

10.000

DAY 

140.00000 1,260.009.000

280.00

0150 *Traffic Control Management 14.000

38.000

630-00012  
 

52.000

DAY 

600.00000 31,200.0052.000

22,800.00

0155 *Flagging Station Light 1.500

1.200

630-80305  
 

3.000

EACH

1,400.00000 3,780.002.700

1,680.00

0160 *Barricade (Type 3 M-B) (Temporary) 0.500

1.300

630-80336  
 

2.000

EACH

400.00000 720.001.800

520.00

0165 *Construction Traffic Sign (Panel Size A) 46.000

42.200

630-80341  
 

98.000

EACH

45.00000 3,969.0088.200

1,899.00
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PCN: 17776-BID    ESTIMATE RUN 06/20/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size B) 23.000

18.400

630-80342  
 

46.000

EACH

55.00000 2,277.0041.400

1,012.00

0175 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.400

630-80358  
 

1.000

EACH

850.00000 765.000.900

340.00

0180 *Portable Message Sign Panel 40.000

68.000

630-80359  
 

108.000

DAY 

76.00000 8,208.00108.000

5,168.00

0185 *Drum Channelizing Device 20.000

16.000

630-80360  
 

40.000

EACH

5.50000 198.0036.000

88.00

0190 Drum Channelizing Device (With Light) (Flashing) 2.000

11.500

630-80363  
 

15.000

EACH

5.50000 74.2513.500

63.25

0195 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

5.50000 0.000.000

0.00

0200 Traffic Cone 37.500

30.000

630-80380  
 

75.000

EACH

5.50000 371.2567.500

165.00

0205 Channelizing Device (Special) 0.000

45.000

630-80390  
 

50.000

EACH

5.50000 247.5045.000

247.50

0210 Impact Attenuator (Truck Mounted Attenuator) 7.000

25.000

630-85041  
 

32.000

DAY 

170.00000 5,440.0032.000

4,250.00

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0220 F/A Partnering 500.000

0.000

700-70011  
 

500.000

F A 

1.00000 500.00500.000

0.00
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PCN: 17776-BID    ESTIMATE RUN 06/20/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Incentive 0.000

0.000

700-70014  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A Advertisement 116.510

1,759.820

700-70034  
 

1,876.330

F A 

1.00000 1,876.331,876.330

1,759.82

0255 F/A Incentive (Early Completion) 0.000

0.000

700-70034  
 

45,405.000

F A 

1.00000 0.000.000

0.00

0260 F/A Furnish Office Space 0.000

0.000

700-70080  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 *18 Inch Reinforced Concrete Pipe (Complete In Place) 
CMO No. 2

51.000

0.000

603-01185  
 

51.000

LF  

261.00000 13,311.0051.000

0.00

0380 *Inlet Type 16 (5 Foot) CMO No. 2 0.900

0.100

604-16005  
 

1.000

EACH

7,000.00000 7,000.001.000

700.00

0385 Concrete Sidewalk (6 Inch) CMO No. 2 0.000

116.800

608-00006  
 

116.800

SY  

65.00000 7,592.00116.800

7,592.00
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PCN: 17776-BID    ESTIMATE RUN 06/20/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Added Item (Lump Sum)/ Additional Paving Mobilization 
CMO No. 2

0.500

0.500

900-00014  
 

1.000

L S 

2,500.00000 2,500.001.000

1,250.00

0395 *Added Item (Lump Sum)/ Hughes Construction 
Mobilization CMO No. 2

1.000

0.000

900-00014  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0400 Added Item (Hour)/ Public Information Officer CO No. 3 
MCR LI No. 1

16.000

0.000

900-00010  
 

16.000

HOUR

72.00000 1,152.0016.000

0.00

0405 Construction Traffic Sign (Special) CO No. 3 MCR LI No.
2

56.000

44.800

630-80344  
 

112.000

SF  

22.00000 2,217.60100.800

985.60

0420 Fence Chain Link (PVC Coated) CO No. 5 MCR LI No. 3 0.000

115.000

607-53001  
 

115.000

LF  

49.50000 5,692.50115.000

5,692.50

0430 Emulsified Asphalt (Slow-Setting) CO No. 5 MCR LI No. 5 0.000

0.000

411-10255  
 

500.000

GAL 

5.00000 0.000.000

0.00

0435 F/A 2 Inch Weather Sensor Conduit CO No. 5 MCR LI No. 6 0.000

0.000

700-70034  
 

8,000.000

F A 

1.00000 0.000.000

0.00

CAT 294,810.84193,373.43420,286.24CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0270 *Removal of Concrete Pavement (Planing) 100.000

0.000

202-00215  
 

100.000

SY  

5.00000 500.00100.000

0.00

0275 *Removal of Asphalt Mat (Planing) 1,427.000

0.000

202-00240  
 

1,427.000

SY  

6.75000 9,632.251,427.000

0.00

0280 Removal of Portions of Present Structure (Class 2) 82.510

127.200

202-00453  
 

209.710

SY  

185.00000 38,796.35209.710

23,532.00
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PCN: 17776-BID    ESTIMATE RUN 06/20/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0285 Removal of Portions of Present Structure (Class 3) 0.360

5.670

202-00460  
 

10.000

SY  

515.00000 3,105.456.030

2,920.05

0290 Removal of Expansion Device 0.000

30.000

202-00504  
 

30.000

LF  

120.00000 3,600.0030.000

3,600.00

0295 Structure Excavation 0.000

0.000

206-00000  
 

0.000

CY  

48.00000 0.000.000

0.00

0300 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000

CY  

38.00000 0.000.000

0.00

0305 *Rebuild Portions of Present Structure 212.000

194.000

210-00500  
 

406.000

EACH

250.00000 101,500.00406.000

48,500.00

0310 *Rebuild Portions of Present Structure 0.900

0.100

210-00510  
 

1.000

L S 

9,300.00000 9,300.001.000

930.00

0315 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

209.350

403-34741  
 

229.000

TON 

160.00000 33,496.00209.350

33,496.00

0320 Waterproofing (Membrane) 0.000

1,413.000

515-00120  
 

1,413.000

SY  

11.00000 15,543.001,413.000

15,543.00

0325 Waterstop (12 Inch) 0.000

50.000

518-00112  
 

50.000

LF  

50.00000 2,500.0050.000

2,500.00

0330 Bridge Expansion Device (0-4 Inch) 0.000

30.000

518-01004  
 

30.000

LF  

245.00000 7,350.0030.000

7,350.00

0335 Elastomeric Concrete End Dam 0.000

11.200

518-02010  
 

11.200

CF  

388.00000 4,345.6011.200

4,345.60
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PCN: 17776-BID    ESTIMATE RUN 06/20/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0340 Epoxy Mortar (Injection) 0.000

0.000

519-01100  
 

0.000

LF  

50.00000 0.000.000

0.00

0345 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000

CY  

525.00000 0.000.000

0.00

0350 Concrete (Patching) 5.700

4.110

601-06100  
 

12.000

CY  

2,500.00000 24,525.009.810

10,275.00

0410 F/A Reconstruct Abutment 1 Backwall CMO No. 4 0.000

0.000

700-70034  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0415 Added Item (Each)/ Cracked Tack Weld No Parent Metal 
CMO No. 4

0.000

205.000

900-00007  
 

214.000

EACH

153.00000 31,365.00205.000

31,365.00

0425 F/A Reset Bearings at Girders C and F at Abutment 1 0.000

0.000

700-70034  
 

7,000.000

F A 

1.00000 0.000.000

0.00

CAT 285,558.65184,356.65354,599.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

800.00000 800.001.000

0.00

CAT 800.000.00800.00CURRENT AMT0400 $ $ $

$ 581,169.49377,730.08$775,685.44$CURRENT AMTPROJECT TOTAL


